
ATTENDEES:  (X =Attendees Present)  
Susan Collins SC MSBC X Co-Chair
Paula Haney PH MSBC X Co-Chair
Mark Phelps MP MSBC X Member
Kathleen Mangiafico KM MSBC Member
John Settlage JS MSBC X Member
Joe Underwood JU MSBC Member
Peter Dart PD MSBC X Member
Nicole Bay NB MSBC X Member
Doreen Fuller DF Windham Public Schools   X Superintendant of Schools/Member
Ana Ortiz AO Windham Public Schools Assist. Superintendant
Rusty Malik RM Perkins + Will Architects X Architect
Petina Killiany PK PinnacleOne/ARCADIS  Senior Project Manager
Ray Kinghorn                RK          PinnacleOne/ARCADIS                Senior Project Manager
Norman Benjamin                NRB         PinnacleOne/ARCADIS            X  Senior Project Manager

MTG DATE February 22, 2010- Meeting called to order at 6:37 pm
LOCATION: Work Room 2nd Floor – Kramer Building
PURPOSE: Regular Magnet School Building Committee Meeting

ITEM ISSUE ACTION BY

EXECUTIVE SESSION
MP made a motion to enter executive session, seconded by NB. All were in favor and 
the motion carried to enter into executive session at 6:40 pm. Executive Session was 
exited at 7:30 pm.

1. CITIZENS AND DELEGATES:
None

 

2. APPROVAL OF MEETING MINUTES 
The minutes of 1/25/10 required one correction. DF made a motion to accept the 
minutes of 1/25/10 with corrections. MP seconded, all in favor, Motion carried with 
one abstention.

3.  OLD BUSINESS
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A. Architects Update

RM began the A/E portion of the meeting by discussing the new enrollment 
projections and the need to cut about 7,000 square feet of space to maintain the BSF 
95% reimbursement rate for the town. Discussion then revolved around the average 
classroom size for other magnet schools. MP asked how the reduction of space would 
be perceived by the surrounding towns or if it would reduce the ascending town’s 
enrollment. DF stated that the enrolment had been increased in the upper grades to 
maximize square footage.

B. PM Update

ARCADIS reported that the additional services letter submitted by the architect was 
being reviewed and that there were still several questions that P+W need to respond 
to. ARCADIS also mentioned that this proposed scope change/additional services 
letter would need to be completed prior to the contract signing. ARCADIS noted that 
there was a meeting scheduled with the town attorney to meet with the CM to review 
and revise contract language. This meeting is scheduled for March 3rd, 2010 at 
1:30pm.
ARCADIS reported that there was no new news regarding the OPM submission and 
felt that this is not unusual considering the recent submission.
ARCADIS stated that they were trying to set up a site walk through for the St. 
Joseph’s property to review the easement route with the appropriate staff members. In 
addition, there will be an upcoming push to contact the Cuoghli’s once the proposed 
easement map of this property is completed. 

C. Invoice approvals - None

4. NEW BUSINESS 

JS made a motion to adjourn. NY seconded, all were in favor. Motion carried

5. SCHEDULE NEXT MEETING

A. Next meeting is scheduled for Monday, February 22, 2010, at 6:30pm
Meeting Adjourned 8:20 pm

We believe the preceding statements to be an accurate summary of items discussed.  We would appreciate notification of exception to 
any items contained within these meeting minutes within three (3) days of receipt.

Minutes prepared by:  Norman R. Benjamin, ARCADIS
Distribution;

Attendees, MSBC & Karen Lewis, Neal Beets, Rich Cody,  Jeff Nelson


