
ATTENDEES:  (X =Attendees Present)  
Susan Collins SC MSBC X Co-Chair
Paula Haney PH MSBC X Co-Chair
Mark Phelps MP MSBC X Member
Kathleen Mangiafico KM MSBC X Member
John Settlage JS MSBC Member
Joe Underwood JU MSBC X Member
Peter Dart PD MSBC X Member
Nicole Bay NY MSBC X Member
Doreen Fuller DF Windham Public Schools   X Superintendant of Schools/Member
Ana Ortiz AO Windham Public Schools X Assist. Superintendant
Rusty Malik RM Perkins + Will Architects X Architect
Petina Killiany PK PinnacleOne/ARCADIS  Senior Project Manager
Ray Kinghorn                RK          PinnacleOne/ARCADIS                Senior Project Manager
Norman Benjamin                NB            PinnacleOne/ARCADIS              X  Senior Project Manager

MTG DATE March 22, 2010- Meeting called to order at 6:34 pm
LOCATION: Work Room 2nd Floor – Kramer Building
PURPOSE: Regular Magnet School Building Committee Meeting

ITEM ISSUE ACTION BY

EXECUTIVE SESSION -Tabled

1. CITIZENS AND DELEGATES:

I. Mr. Fantoli thanked the building committee for responding to his letter and 
also understood that many items were still in the concept phase. He also felt 
there remain several unanswered items. He continued by asking who will 
maintain the new town road/access road to the school What about the 
maintenance cost associated with the water and sewer lines? He also stated he 
was surprised with the fact that we are still in the conceptual phase. PH 
spoke about the current arrangement that the Town and the BoE has regarding 
maintenance of the school buildings and grounds. DF talked about the $200K 
budgeted for the maintenance of the new Magnet School.

 

2. APPROVAL OF MEETING MINUTES 
None
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3.  OLD BUSINESS

A. Architects Update

None
.

B. PM Update

ARCADIS passed out and discussed the latest six month cash flow projections for the 
project. In addition the latest master schedule was also handed out and reviewed. 
ARCADIS noted that we were looking into shaving some time off the phase 1 PCT 
review and thought that between 10 and 15 days would be more likely than the 25 
days currently shown on the schedule, thus bringing the phase 1 construction start date 
back to 6/28.
ARCADIS also stated they were trying to contact and coordinate a meeting with the 
Cuoghli’s and the town attorney to discuss the proposed easement. 

C. Invoice approvals
The ARCADIS February 2010 Invoice was approved.

4. NEW BUSINESS 

The Parish Hill Magnet School Planning Committee (PHMSPC) was introduced and a 
discussion ensued regarding their proposed Magnet High School. PHMSPC gave a 
brief overview of the project and their current status. Discussions focused on 
ascending towns and how the WMSBC gained commitments for enrollment.
Additionally, there were discussions pertaining to the Windham Magnet School 
timeline including, how and when the committee was formed, the referendum process 
and how the Owners Program Manager services was procured.   PHMSPC asked
about transportation costs relative to the ascending towns. DF noted that there is a 
grant available for ascending towns for transportation to magnet schools. The 
PHMSPC asked what phase of the Windham Magnet School project has taken the 
longest to date. SC responded by saying, “finding and procuring a site” for the school.

MP made a motion to add to the agenda an open discussion with Homesite LLC (John 
Brown & Carl Binder) regarding the property purchase. Motion was seconded by PD, 
all were in favor by voice vote. Motion carried.

Mr. Brown asked if there was anything the committee needed going forward and 
requested a copy of the survey for the 20 acre proposed magnet school site from the 
BSC Group. ARCADIS stated that they would coordinate with BSC and have a CAD 
file sent to Wes Wentworth as soon as the survey was completed. JU also requested a 
copy for his use.

SC spoke about the latest issues regarding the Town Council and the chance that the 
fate of the magnet school could again be tested. At this time many things are still 
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unclear 

5. SCHEDULE NEXT MEETING

A. Next meeting is scheduled for Monday, April 12, 2010, at 6:30pm
Meeting Adjourned 8:28 pm.

We believe the preceding statements to be an accurate summary of items discussed.  We would appreciate notification of exception to 
any items contained within these meeting minutes within three (3) days of receipt.

Minutes prepared by:  Norman R. Benjamin, ARCADIS
Distribution;

Attendees, MSBC & Karen Lewis, Neal Beets, Rich Cody,  Jeff Nelson


