

Ad Hoc Elementary School Building Committee Regarding Wells
Amended Special Meeting Minutes

Maintenance Office Conference Room

322 Prospect St Rear Willimantic, CT 06226

July 28, 2015 5:00PM – Special Meeting Minutes.

Members present Bill Powers Chairman, Tracy Lambert, and Paul Kalajian Steve
Werth others present Wayne Donaldson Staff.

- Meeting called to order by Chairman Powers at 5:06PM
- Citizens and delegations. None
- Interview and discussion with sole bidder of NWS and WCS well project. Discussion on possible changes to reduce costs.
- Motion by Paul Kalajian second by Steve Werth to select LaFramboise Well Drilling as the contractor for both well projects. Motion Passed Unanimously.
- LaFramboise requested to start on 7/29/15. They were instructed that they needed a signed contract before work can begin. LaFramboise also requested to start before the performance bond was in place as that will take about a week. Staff was requested to contact the town attorney on clarification of this request.
- Chairman Powers stated that he had contacted 2 of the references and both gave positive comments on LaFramboise work. Wayne Donaldson also stated that they had done work for Eric Volle from food service and he spoke very highly of the company.
- Citizens and delegations. None

Meeting adjourned at 6:04PM

Respectfully submitted by

Wayne Donaldson

Director WPS Buildings and Grounds